RPA PROJECT MANAGEMENT
Project Status Report
Department of Correction

L

Brushy Mountain Correctional Complex

Steck, G. n/a

Gresham, Smith and Partners

Project: Project Work Type: Delivery Method: Project Budget:
Decommissioning-Planning-Site 1-Petros Planning Design Consultant $300,000.00
E::rsc?sy '\T’ﬁ“mam CoresiEl Cori: Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/00’1_01_2008 In PrOgreSS $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: . Contract to be extended to June 2011.

Upgrade Electronic Control Sys

Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-01-2004

Issues: SBC approved for a revision in scope and funding. Additional services include land survey, and coordination of septic tank
installation. Grant to transfer water plant to local utility shall be administered by TDOC/F&A.
Lois M. DeBerry Special Needs Facility
Project: Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $3,050,000.00

Current Work Phase:
Substantially Complete
100% Complete

Reqg'd Work Ph Compl:

MACC Budget:
$2,714,438.00

Construction Admin:
Bryant, J.

Project Manager:
Steck, G.

Designer:
Buford Goff & Associates

Contractor:
ESI Companies, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Final Inspection and Closeout declared 11/2/09. One year warranty is due July 2010.

Project:

Metro Detention Center Expansion
Lois M. DeBerry Special Needs Facility
Nashville, TN

Project Work Type:
Project Completion

Delivery Method:
Grant

Project Budget:
$10,275,000.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

Steck, G.

142/011-01-2008 Active $0.00
In Progress
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: !
Schedule: .
Issues: .

construction.

GMP of $9,153,000 was accepted and approved by Metro Nashville.

Projected substantial completion: 3/14/11.

Project under management of Metro Nashville Government. (Designer: Centric Architecture). Bell is under contract for the
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Project:

Various Reroofs-Phase 1

Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-01-2009

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $6,300,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Schematic Design Phase $5,800,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
JV Kline Swinney/R. Darwin S

Contractor:

Project Health:

Budget: .
Schedule: .

Issues: . Scope was revised to maximize the number of buildings to be re-roofed with available funds; action approved at February 2010

SBC.

Project:

Hot Water Heaters Replacement
Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-01-2010

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$1,100,000.00

Current Work Phase:
SBC Approved
Processing Contract

Reqg'd Work Ph Compl:

MACC Budget:
$990,000.00

Project Manager:
Steck, G.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Emergency Chiller Replacement
Lois M. DeBerry Special Needs Facility
Nashville, TN

142/011-02-2008

Project Work Type:

Delivery Method:

Project Budget:

Emergency Response Direct Order Contract $800,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
S/C (Not Closed) $715,000.00

Awaiting Closeout Submittals

Construction Admin:
Bryant, J.

Project Manager:

Designer:
Smith Seckman Reid, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Contractor closeout documents pending. One year warranty due August 2010.

Issues: .

Wednesday, May 12, 2010 8:53 AM

Page 2 of 16



Mark H. Luttrell Correctional Center

Project:

Air Condition Housing Units
Mark H. Luttrell Correctional Center
Memphis, TN

140/005-01-2006

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$4,350,000.00

Current Work Phase:
Substantially Complete

Reqg'd Work Ph Compl:

MACC Budget:
$4,009,500.00

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
Buchart-Horn, Inc.

Contractor:
Omega General Contractors,

Project Health:
Budget: .
Schedule: .

Issues: Project continued to have major issues with design and installation. Designer is taking action and coordinating with the

Contractor to resolve. RPA has engaged ICE to perform commissioning services to assure system modification have been
designed, installed and are operating according to specifications.

Project: Project Work Type: Delivery Method: Project Budget:
Infrastructure Upgrade - Planning Planning $200,000.00
mg;'jpi'i;“}‘;f” Correctional Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/005_61_2009 Program Verification Phase $0.00

Project Manager:
Steck, G.

Construction Admin:

Designer:

Barge Waggoner Sumner & C

Contractor:

Project Health:

Budget: .

Schedule: . Design contract executed 3/21/10.

Issues: .

Steck, G.

Project: Project Work Type: Delivery Method: Project Budget:
Food Service Equipmgnt Repair/Replacement Renovation Design / Bid / Build $560,000.00
mgﬁp';'{is"“}t,{le” Correctional Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/005-01-2010 SBC Approved $495,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: .

Issues: .
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Morgan County Correctional Complex

Project:

Security Gates and Fencing
Morgan County Correctional Complex
Wartburg, TN

142/014-006

Project Work Type:
Project Completion

Delivery Method:
Direct Order Contract

Project Budget:

S/C (Not Closed)

Current Work Phase:

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager:
McGaw, D.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Project:

Fire Line Repair

Morgan County Correctional Complex
Wartburg, TN

142/014-007

Project Work Type:
New Construction

Delivery Method:
Direct Order Contract

Project Budget:
$0.00

Current Work Phase:

S/C (Not Closed)
100% Complete

Req‘d Work Ph Compl:

MACC Budget:
$0.00

Drinking Fountain Installation
Morgan County Correctional Complex
Wartburg, TN

142/014-009

New Construction

Project Manager: Construction Admin: | Designer: Contractor:
McGaw, D.
Project Health:
Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Fire Line Tap and Tie-In New Construction Direct Order Contract $0.00
vvc;rr%SSrEOT““ty Correctional Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

McGaw, D.
Project Health:
Budget: .
Schedule: .
Issues: .
Project: Project Work Type: Delivery Method: Project Budget:

Direct Order Contract

$0.00

Current Work Phase:
S/C (Not Closed)

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager: Construction Admin:

McGaw, D.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Will install shroud over DF waterline.

Wednesday, May 12, 2010 8:53 AM

Page 4 of 16



Project:

New Prison Expansion

Morgan County Correctional Complex
Wartburg, TN

142/028-01-2003

Project Work Type:

New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$182,460,000.00

Current Work Phase:
Substantially Complete

Req'd Work Ph Compl:

MACC Budget:
$156,820,315.00

Project Manager:
Steck, G.

Construction Admin:
Dixey, J.

Designer:
JV BarberMcMurray/Ross Fo

Contractor:
Bell & Associates Constructio

Project Health:

Budget: .

Schedule: Final completion of project is over a year behind schedule.

Wetlands Mitigation

Morgan County Correctional Complex
Wartburg, TN

142/028-01-2003-09

Environmental Monitoring

Issues: State has issued 10-Day Notice Letter to Bell and Bell's attorney has challenged our justification for doing so. Bell has begun
to resolve remaining problems. Design team has also left us with problems which are being investigated.
Project: Project Work Type: Delivery Method: Project Budget:

Design Consultant

Current Work Phase:
Construction

Reqg'd Work Ph Compl:

MACC Budget:

Project Manager:
Steck, G.

Construction Admin:
Mason, T.

Designer:

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Work to be completed by end of May. QE?2 to install.

Project:

Guild HVAC Renovation

Morgan County Correctional Complex
Wartburg, TN

142/028-01-2003-18

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$2,250,000.00

Current Work Phase:
Bidding Phase

Req‘d Work Ph Compl:

MACC Budget:
$2,000,000.00

Project Manager:
Steck, G.

Construction Admin:
Edwards, T.

Designer:
JV BarberMcMurray/Ross Fo

Contractor:

Project Health:

Budget: .

Schedule: . Project to bid in June 2010.

Issues: . Due to numerous revisions and extended time from the first bid, the project shall re-advertise and reissue plans for bidding.

Project:

Rewire Lift Station Pump/Install Pit Evacuator
Morgan County Correctional Complex

, TN

Requested

Project Work Type:
Project Completion

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Work Requested

Req'd Work Ph Compl:

MACC Budget:

Project Manager: Construction Admin:

McGaw, D.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

retrofitting remaining lift stations.

Recommend using DOC to rewire lift station pumps and pit evacuator. DOC shall be expanded to install a 2-blade impeller as
recommended by ICE to fix/improve lift station performance. One will be installed as a trial to confirm performance before

Wednesday, May 12, 2010 8:53 AM

Page 5 of 16



Project:

Repairs to Cathodic Tank Protection
Morgan County Correctional Complex
Wartburg, TN

Requested

Project Work Type:
New Construction

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Work Requested

Req'd Work Ph Compl:

MACC Budget:

Project Manager: Construction Admin:

McGaw, D.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: .

Issues: . Waiting for pricing from DOC Contractor.

Project:

Install Diffusers Building 27
Morgan County Correctional Complex
Wartburg, TN

Requested

Project Work Type:
Project Completion

Delivery Method:
Direct Order Contract

Project Budget:
$0.00

Current Work Phase:
Work Requested

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager: Construction Admin:

McGaw, D.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Waiting for pricing from DOC Contractor.

Project:

Pit Evacuators

Morgan County Correctional Complex
Wartburg, TN

Requested

Project Work Type:
New Construction

Delivery Method:
Direct Order Contract

Project Budget:

Current Work Phase:
Work Requested

Req'd Work Ph Compl:

MACC Budget:

Construction Admin:
McGaw, D.

Project Manager:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Waiting on pricing from DOC Contractor.

Northeast Correctional Complex

Project: Project Work Type: Delivery Method: Project Budget:
Chiller & Waterline Upgrades Renovation Design / Bid / Build $3,400,000.00
u‘;ﬁﬂfgrﬁtégrﬁio"m Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/024-01-2007 Construction $3,080,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Edwards, T. Sizemore-Frederick, Inc. Comfort Systems USA (Brist
Project Health:
Budget: .
Schedule: .
Issues: .
Wednesday, May 12, 2010 8:53 AM Page 6 of 16




Project:

Mountain City, TN
142/024-01-2009

Various Reroofs-Phase 1
Northeast Correctional Complex

Project Work Type:
Re-roof

Delivery Method:
Design / Bid / Build

Project Budget:
$7,400,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$6,710,000.00

Project Manager:
Law, V.

Construction Admin:
Edwards, T.

Designer:
JV Shaw Shanks / Beeson Lu

Contractor:

Project Health:

Budget: .

Schedule: . BV-1 to bid by July 2010.

Awaiting Closeout Submittals

Issues: Project to utilize BV-1 for Contractor selection. Revised scope and funding to maximize buildings to be re-roofed. Action
approved at March SBC meeting.
Northwest Correctional Complex
Project: Project Work Type: Delivery Method: Project Budget:
Water System Pump Installation Maintenance Direct Order Contract $0.00
#‘i"’):t:mfé CT?\';reC"""a' Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/016-001 SIC (Not Closed) $0.00

Project Manager:

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .

Schedule: . Work is complete. Contractor closeouts pending.

Issues: . According to Agency, the work has been completed satisfactorily and approved by TDOC, NWCS and City of Tiptonville.

Steck, G.

Loggins, B.

Buford Goff & Associates

Project: Project Work Type: Delivery Method: Project Budget:
Site 1 Electronics Upg Renovation Design / Bid / Build $3,800,000.00
#‘i%:tgr‘]'l'/ﬁlset CTC;\IreCt'onal Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/016'02'.'2005 Construction $3,490,00000

Project Manager: Construction Admin: | Designer: Contractor:

Crowley Company Inc

Project Health:
Budget: .
Schedule: .
Issues: .

Processing Contract

Project: Project Work Type: Delivery Method: Project Budget:
Infrastructure Planning Planning Design / Bid / Build $450,000.00
#‘i‘;:t:r‘]’i’/ﬁlséﬁ%remo”al Complex Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/016-01-2009 SBC Approved $0.00

Project Manager:
Steck, G.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Contract in development.

Wednesday, May 12, 2010
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Project:

Geothermal - Planning
Northwest Correctional Complex
Tiptonville, TN

142/016-02-2009

Project Work Type: Delivery Method: Project Budget:
Planning Design Consultant $325,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
SBC Approved $0.00

Design Contract Executed

Project Manager:
Stonebrook, H.

Construction Admin:

Designer:
Neville Engineering

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Riverbend Maximum Security Institution

Riverbend Maximum Security Institution
Nashville, TN
142/020-01-2006

Project: Project Work Type: Delivery Method: Project Budget:
Camera System Installation New Construction Direct Order Contract $0.00
ﬁg’ggﬁllgd#\lax'm”m SR U] Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/020_602 Final Pricing $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:

Energy Savings Project Energy Design / Build $4,500,000.00

Current Work Phase:
Project Closed Out
Awaiting One-Year Corr Insp

Reqg'd Work Ph Compl:

MACC Budget:
$2,118,574.00

Project Manager:

Bauer, B. Stonebrook, H.

Construction Admin:

Designer:
Johnson Controls, Inc.

Contractor:
Johnson Controls, Inc.

Project Health:
Budget: .
Schedule: .
Issues: .

Law, V. Bryant, J.

Kline Swinney Associates

Project: Project Work Type: Delivery Method: Project Budget:
Reroof Phase || Re-roof Design / Bid / Build $2,800,000.00
ﬁg’se,:\t:ie"gd#\la’dm”m Security Insfitution Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/020-01-2007 Construction $2,410,100.00

Project Manager: Construction Admin: | Designer: Contractor:

R.D. Herbert & Sons Co.

Project Health:

Budget: .

Issues: .

Schedule: . Anticipate completion and closeout 2nd quarter 2010.
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Project:

Plumbing Fixture & Infrastructure Repair
Riverbend Maximum Security Institution
Nashville, TN

142/020-01-2010

Project Work Type: Delivery Method: Project Budget:
Repair Direct Order Contract $150,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
In Construction $136,822.00

Project Manager:
Bryant, J.

Construction Admin:

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . NTP sent on 5/3/10. Anticipated construction completion date 12/28/10.

South Central Correctional Facility

Project:

Security Electronics Upgrade
South Central Correctional Facility
Clifton, TN

142/018-01-2006

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$7,500,000.00

Current Work Phase:
Design Development Phase

Req‘d Work Ph Compl:

MACC Budget:
$6,875,000.00

Construction Admin:
Bryant, J.

Project Manager:
Steck, G.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Security Electronics projects to develop according to priorities from TDOC.

Law, V. Bryant, J.

JV Gobbell Hays/Street Dixon

Project: Project Work Type: Delivery Method: Project Budget:
Reroof Various Buildings Re-roof Best Value Option 1 $7,300,000.00
gﬁfl:gmcm"a' Correctional Facility Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/018-01-2008 Construction $5,344,680.00

Project Manager: Construction Admin: | Designer: Contractor:

R.D. Herbert & Sons Co.

Project Health:

Budget: .
Issues: .

Schedule: . Construction NTP 4/12/10. Required completion is 6/10/11.

Southeastern Tennessee State Regional Correctional

Project:

Archaeological Investigation

Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-01

Project Work Type: Delivery Method: Project Budget:
Study

Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Active

75% Complete

Project Manager: Construction Admin:

Designer:

Contractor:

Project Health:
Budget: D
Schedule: D
Issues: D

Wednesday, May 12, 2010 8:53 AM
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Project:

Water Line Consulting
Southeastern Tennessee State Regional Correctio

Project Work Type:
Planning

Delivery Method:

Project Budget:

Current Work Phase:

™ Req'd Work Ph Compl: MACC Budget:
5.42/013-02 Work Requested

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
New Prison New Construction Design / CM $208,000,000.00
ﬁﬁ(ﬁﬁftﬁ&” WSS SO REEE] CONCHD ey i 2hase Req'd Work Ph Compl: MACC Budget:
142/013_‘02_2004 Construction $166,708,50500

Awaiting NTP

Project Manager: Construction Admin: | Designer: Contractor:

Steck, G. Davidson, T. DLR Group Flintco, Inc.

Project Health:

Budget: .

Electric.

Schedule: . Pre-construction & Partnering meeting scheduled for May 18 & 19, 2010.

Issues: . Execute CM contract, execute CX contract. Resolve cost issue for electrical service to waterline pump stations with Volunteer

Project:

Electrical Substation-Sequatchie Valley Elec Co
Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-02-2004-05

Project Work Type:
New Construction

Delivery Method:
Grant

Project Budget:
$3,600,000.00

Current Work Phase:
Active

Req'd Work Ph Compl:

MACC Budget:
$0.00

Construction Admin:
Davidson, T.

Project Manager:
Steck, G.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Provide survey to RPA properties for recording/confirmation of easements.

Project:

Waste Water Treatment Plant

Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-02-2004-10

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$4,526,521.00

Current Work Phase:

Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$4,250,000.00

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Designer:
GRW Engineers, Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Project to bid in June 2010.

Issues: .

Wednesday, May 12, 2010 8:53 AM
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Project:

Segment 1 & 2 of Waterline

Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-02-2004-11

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$11,514,910.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$11,514,910.00

Project Manager:
Steck, G.

Construction Admin:
Davidson, T.

Designer:
GRW Engineers, Inc.

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 1st & 2nd segments to bid in July 2010.

Project:

Prison Expansion
Southeastern Tennessee State Regional Correctio
Pikeville, TN

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$7,172,670.00

Current Work Phase:

Req'd Work Ph Compl:

MACC Budget:

Steck, G.

142/013-02-2004-14 Construction $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Steck, G. Davidson, T. DLR Group
Project Health:
Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Spring City Water Treatment Plant . Addition Grant $1,500,000.00
ﬁﬁ(lg\t'iﬁ:s%e,{l” Tennessee State Regional Correctio I\, -rent Work Phase: Req'd Work Ph Compl: MACC Budget:
142/013.02-2004-16 SBC Approved $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Schedule: .

Issues: . Confirmation of water rates and Spring City's acceptance of terms to be submitted to SBC.

Project:

Kitchen Renovation

Southeastern Tennessee State Regional Correctio
Pikeville, TN

142/013-02-2009

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $1,200,000.00
Current Work Phase: Reqg'd Work Ph Compl: MACC Budget:
SBC Approved $0.00

Design Contract Executed

Project Manager:
Burd, S.

Construction Admin:
Davidson, T.

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . RPA to address agency's delay of Kick-off meeting.

Wednesday, May 12, 2010 8:53 AM
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Statewide

Processing Contract

Project: Project Work Type: Delivery Method: Project Budget:
Water Storage Tank Repairs & Maintenance Maintenance Design / Bid / Build $1,000,000.00
fﬂtatt?g;'éd%\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001-01-2010 SBC Approved $902,000.00

Project Manager:
Steck, G.

Construction Admin:

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Designer contract in process.

Project:

Security Electronics Upgrades
Statewide

Multiple, TN

140/001-03-2007

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$11,150,000.00

Current Work Phase:
Schematic Design Phase

Req‘d Work Ph Compl:

MACC Budget:
$10,080,000.00

Project Manager:

Steck, G. Bryant, J.

Construction Admin:

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipate Phase 1 of project to Bid in 3rd quarter of 2010.

Steck, G. n/a

Project: Project Work Type: Delivery Method: Project Budget:
Tilt-up Panels Structural Review Study Design Consultant $100,000.00
,\Sﬂtatt?g;'g"?m Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001-03-2009 SBC Approved $0.00

Processing Contract

Project Manager: Construction Admin: | Designer: Contractor:
Steck, G.

Project Health:

Budget: .
Schedule: .
Issues: . Designer contract in process.

Project: Project Work Type: Delivery Method: Project Budget:
Security Locks & Hinges Purchasing Contract Agency Resources $1,800,000.00
fﬂﬁtt?g;’éd%\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001-04-2007 In Progress $1,770,000.00

ACTIVE
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . TDOC to provide status report on work performed.

Wednesday, May 12, 2010 8:53 AM
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Burd, S. Loggins, B.

Smith Seckman Reid, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
HVAC Upgrades_(3 Pl‘isons) WTSP-TPW-CBCC Renovation Design / Bid / Build $600,00000
,\SAtjttﬁ;’;’édﬁN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
140/001’_05_2007 Construction $528,000.00

Project Manager: Construction Admin: | Designer: Contractor:

CS3, Incorporated

Project Health:

Budget: .
Schedule: .

Issues: . Anticipate Substantial Completion at 2nd quarter of 2010.

Tennessee Prison for Women

Processing Contract

Project: Project Work Type: Delivery Method: Project Budget:
Camera System Installation New Construction Direct Order Contract $0.00
ngﬂsﬁﬁfiﬁr'son for Women Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/009-001 Final Pricing $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Bryant, J.

Project Health:

Budget: .
Schedule: .
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Security Electronics Upgrade Renovation Design / Bid / Build $7,800,000.00
Li’;ﬂsﬁlsee?rﬁr'son for Women Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/009-01-2009 SBC Approved $6,930,000.00

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Contract in development. Security Electronics projects to Bid according to priorities from TDOC.

Turney Center Industrial Prison

Project:

Upgrade Electronic Control System
Turney Center Industrial Prison

Only, TN

142/005-01-2004

Project Work Type:
Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$4,023,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$2,846,000.00

Construction Admin:
Bryant, J.

Project Manager:
Steck, G.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Schedule: . Project to bid in May 2010.

Issues: .

Wednesday, May 12, 2010 8:53 AM
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Project:

New Prototypical Min Sec Housing
Turney Center Industrial Prison
Only, TN

142/005-01-2007

Project Work Type:
New Construction

Delivery Method:
Design / Bid / Build

Project Budget:
$10,099,300.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$9,049,305.00

Project Manager:
Steck, G.

Construction Admin:
Bryant, J.

Designer:
JV Kline Swinney / Rufus Joh

Contractor:

Project Health:

Budget: .

Schedule: . Anticipate bid 2nd quarter of 2010.

Issues: .

Project:

Reroof Various Buildings
Turney Center Industrial Prison
Only, TN

142/005-01-2008

Project Work Type: Delivery Method: Project Budget:
Re-roof Design / Bid / Build $10,000,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction Document Phas $8,800,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
JV Centric Architecture/Gobbe

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . Project will not use BV-1 process. Project will not assign HVAC Contractor from HVAC Replacement Project (SBC 142/005-
02-2008) to roofing Contractor. Projects shall run independently but coordinate closely.

Project:

Water Treatment Plant Upgrade
Turney Center Industrial Prison
Only, TN

142/005-01-2009

Project Work Type:
Hazardous Material

Delivery Method:
Design / Bid / Build

Project Budget:
$1,400,000.00

Current Work Phase:
Program Verification Phase

Req'd Work Ph Compl:

MACC Budget:
$0.00

Construction Admin:
Bryant, J.

Project Manager:
Burd, S.

Designer:
Gresham, Smith and Partners

Contractor:

Project Health:

Budget: .

Schedule: . NTP released on 3/10/10.

Issues: .

Project:

HVAC Replacements

Turney Center Industrial Prison
Only, TN

142/005-02-2008

Project Work Type: Delivery Method: Project Budget:
Renovation Design / Bid / Build $2,300,000.00
Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Construction Document Phas $1,980,000.00

Project Manager:
Burd, S.

Construction Admin:
Bryant, J.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . See comments on TCIP "Reroof Various Buildings" (SBC 142/005-01-2008).
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West Tennessee State Penitentiary

Project:

Henning, TN
142/022-01-2005

Electronic Sys Upgrade
West Tennessee State Penitentiary

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$2,450,000.00

Current Work Phase:
Design Development Phase

Reqg'd Work Ph Compl:

MACC Budget:
$2,200,000.00

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Designer:
Buford Goff & Associates

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . Security electronics projects to develop according to priorities from TDOC.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Addressable Fire Alarm Update Renovation Design / Bid / Build $650,000.00
\,Qvee,frt]ilgwassee State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:
142/022-01-2006 Project Closed Out $484,000.00

Project Manager:
Burd, S.

Construction Admin:
Loggins, B.

Designer:
NJC, Inc.

Contractor:
State Systems, Inc.

Project Health:

Budget: .

Schedule: .

Issues: Issue with Designer's ability to perform one year inspection due to firm's bankruptcy.

Project:

Henning, TN
142/022-01-2007

Min Housing & Support Bld
West Tennessee State Penitentiary

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$10,500,000.00

Current Work Phase:
Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$5,649,600.00

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Designer:
JV Clark-Dixon / SSR Ellers

Contractor:

Project Health:

Budget: .

Schedule: . Project on hold until the project receives SBC approval for revision in scope.

Issues: . Agency will submit request for full funding/allocation of funding to perform complete scope of work at May SBC Meeting.

Project:

Henning, TN
142/022-01-2009

Water/Wastewater Treatment Plants Upgrade
West Tennessee State Penitentiary

Project Work Type:
Hazardous Material

Delivery Method:
Design / Bid / Build

Project Budget:
$1,000,000.00

Current Work Phase:
Schematic Design Phase

Req'd Work Ph Compl:

MACC Budget:
$0.00

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Wednesday, May 12, 2010
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Henning, TN
142/022-02-2005

Construction Closed

Awaiting Closeout Submittals

Project: Project Work Type: Delivery Method: Project Budget:
Reroof MUltlple Bldgs . - Re-roof Design / Bid / Build $3,800,00000
L TETIEREEls SR P Current Work Phase: Req'd Work Ph Compl:

MACC Budget:
$3,500,000.00

Project Manager:
Steck, G.

Construction Admin:
Sabelhaus, R.

Designer:
Clark - Dixon Associates

Contractor:

Jolly Roofing & Contracting C

Project Health:

Budget: .
Schedule: .

Issues: A meeting is required to discuss issues that the Designer alleged to have with the field manager.

Project:

Energy Upgrade & Improvements-Loop System
West Tennessee State Penitentiary

Henning, TN

142/022-02-2007

Project Work Type:

Renovation

Delivery Method:
Design / Bid / Build

Project Budget:
$6,599,189.00

Current Work Phase:

Construction Document Phas

Req'd Work Ph Compl:

MACC Budget:
$6,050,000.00

Construction Admin:
Sabelhaus, R.

Project Manager:
Burd, S.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . Anticipate Bidding project in 2nd quarter of 2010.

142/022-02-2007-01

Design Development Phase

Project: Project Work Type: Delivery Method: Project Budget:
Upgrades o Renovation Design / Bid / Build $4,100,811.00
Lveerfr:i:gn%ssee State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$3,795,000.00

Project Manager:
Burd, S.

Construction Admin:
Sabelhaus, R.

Designer:
SSR, Ellers Inc.

Contractor:

Project Health:

Budget: .

Schedule: . Design Development to be delivered in mid May.

Issues: . Designer investigating controls issue with institution.

Burd, S. Loggins, B.

Project: Project Work Type: Delivery Method: Project Budget:
Main Gas Line Replacement Renovation Agency Resources $800,000.00
\Aveerf;ilgngﬁssee State Penitentiary Current Work Phase: Req'd Work Ph Compl: MACC Budget:

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .

Issues: . TDOC to self perform work.
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